ENGINEERING CHANGE NOTICE
DART AEROSPACE LTD

MPP

Date:	11/28/2017		Job No.:		ADR Yes/No:		ADR Date:		ECN #:	17- 758
Product No.:	DART TOOLING				Created By:	VM	Approved By:			
Product Name:	EUROCOPTER				Checked By:					

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)	Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
Director of Operations	Y	JLM		DQA / QA Coord.	Y	PS / ED	
Production Planning Man. / Prod. Planner	Y	LL / MP		QC Coordinator	Y	PD	
Supply Chain Director / Purchasing	Y	RA / CL		Customer Support	Y	SW / LM	
Production Engineering Coord.	Y	DD / JFS		Customer Technical Support	Y	MB / ML	
Production Engineering Coord.	N	DL		Marketing	N	WR	
Customer Order Processing	N	SL		Prod. Man. Solution Provider	Y	HM	

Reason for Change: TULMAR'S MARKUPS INCORPORATED

Documents Affected:

RBEM622V1014101 REV C

IF APPLICABLE:	NCR:	PAR:	CAR:	CIR:	URF: 17-699

PAPERWORK UPDATE ☐   PARTS MUST COMPLY [X]   PREVIOUS PARTS SATISFACTORY ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3	Notify Augusta Westland	N			
4	Manufacturing Licensing Agreement Update	N			

#	Engineering Actions	Reqd	Resp	Notes	Complete
5	Required Documents/Drawings/Item ID's Under Review (URF)	N			
6	Update Master Document List (MDL)	N			
7	Update Document Record (DR)	N			
8	Update Product Compatability Matrix	N			
9	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
10		N			

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Move / Update Electronic Files / Design Journal	Y	KJ		17.11.30
12	Update Product Specification Files (Bluefiles)	N			
13	Update Approved/Preliminary Dwg PDF Files	Y	KJ		17.11.30
14	Update Product Development Summary (STC applications)	N			
15	Update QSI 021 (TC/FAA STC) and/or STC Approval List	N			
16	Create/Update Parts / STC Database	Y	KJ		17.11.30
17	Update / Verify Airworthiness Release Certificate Database	Y	KJ		17.11.30
18	Create / Update Change Record Form / Item Card Database	N			
19	Create / Update Packaging Process Plan (PPP)	N			
20	Red Decals required on Packaging Process Plan (PPP)?	N			
21	Update Controlled Supplier Documents (Qpulse) Database	Y	KJ	TULMAR	17.11.30
22	Update Grey Project Binder / Electronic Project Folder	N			
23	Update D-Part / M-Drawing / DSI / DEO Master Binders	N			
24	Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's)	N			
25					

Description / Action:

CAN CLOSE URF 17-699

MAR 07 2018

DAS 21 9-89   N/A

ECN Verified & Complete: _____   Date: _____